

NTCIP ISSI Plan B

ID	WBS	Task Name	Duration	Baseline Start	Baseline1 Start	Actual Start	% Complete	Baseline Finish	Baseline1 Finish	Actual Finish
1	<b>1</b>	<b>Project Management</b>	<b>510 days</b>	<b>Wed 6/29/22</b>	<b>Wed 6/29/22</b>	<b>Wed 6/29/22</b>	<b>19% Fri 6/28/24</b>	<b>Fri 6/28/24</b>		<b>NA</b>
2	1.1	Kick-off Meeting	0 days	Thu 7/21/22	Wed 9/7/22	Wed 9/7/22	100%	Thu 7/21/22	Wed 9/7/22	Wed 9/7/22
3	<b>1.2</b>	<b>Project Management Plan</b>	<b>45 days</b>	<b>Wed 6/29/22</b>	<b>Wed 6/29/22</b>	<b>Wed 6/29/22</b>	<b>100% Wed 8/31/22</b>	<b>Wed 8/31/22</b>		<b>Fri 9/23/22</b>
4	1.2.1	Draft PMP Submitted	0 days	Wed 8/17/22	Fri 8/5/22	Fri 8/5/22	100%	Wed 8/17/22	Fri 8/5/22	Fri 8/5/22
5	1.2.2	Final PMP Approved	0 days	Wed 8/31/22	Fri 9/23/22	Fri 9/23/22	100%	Wed 8/31/22	Fri 9/23/22	Fri 9/23/22
6	1.3	Monthly Meetings	510 days	Wed 6/29/22	Wed 6/29/22	Wed 6/29/22	19%	Fri 6/28/24	Fri 6/28/24	NA
7	<b>2</b>	<b>Update NTCIP Standards</b>	<b>447.67 days</b>	<b>Wed 8/31/22</b>	<b>Fri 8/26/22</b>	<b>Fri 8/26/22</b>	<b>10% Thu 6/20/24</b>	<b>Thu 5/30/24</b>		<b>NA</b>
8	<b>2.1</b>	<b>Update Foundational Standards</b>	<b>225 days</b>	<b>Wed 8/31/22</b>	<b>Fri 8/26/22</b>	<b>Fri 8/26/22</b>	<b>45% Thu 6/1/23</b>	<b>Mon 7/17/23</b>		<b>NA</b>
9	2.1.1	NTCIP 1201	95.96 days	Wed 8/31/22	Fri 8/26/22	Fri 8/26/22	100%	Mon 11/7/22	Mon 1/23/23	Mon 1/23/23
10	2.1.2	NTCIP 2202	4.75 days	Tue 11/8/22	Wed 10/26/22	Wed 10/26/22	100%	Mon 11/14/22	Mon 1/9/23	Mon 1/9/23
11	2.1.3	NTCIP 2301	4.75 days	Tue 11/15/22	Fri 9/9/22	Fri 9/9/22	100%	Mon 11/21/22	Mon 1/9/23	Mon 1/9/23
12	2.1.4	NTCIP 8007	4.75 days	Tue 11/22/22	Mon 11/14/22	Mon 11/14/22	100%	Wed 11/30/22	Mon 1/9/23	Mon 1/9/23
13	2.1.5	NTCIP Security Guide	133 days	Tue 11/22/22	Tue 1/10/23	NA	0%	Thu 6/1/23	Mon 7/17/23	NA
14	<b>2.2</b>	<b>Update Device Standards</b>	<b>374.67 days</b>	<b>Thu 12/1/22</b>	<b>Mon 12/12/22</b>	<b>Mon 12/12/22</b>	<b>1% Thu 6/20/24</b>	<b>Thu 5/30/24</b>		<b>NA</b>
15	2.2.1	ISSI Training Course	13 days	Thu 12/1/22	Mon 12/12/22	Mon 12/12/22	40%	Mon 12/19/22	Thu 1/19/23	NA
16	2.2.2	NTCIP 1203	85 days	Tue 4/18/23	Fri 1/20/23	Fri 1/20/23	0%	Wed 9/27/23	Mon 10/2/23	NA
17	2.2.3	NTCIP 1204	208 days	Tue 12/20/22	Thu 1/19/23	NA	0%	Wed 11/15/23	Fri 11/10/23	NA
18	2.2.4	NTCIP 1209	35 days	Fri 4/26/24	Thu 4/11/24	NA	0%	Thu 6/20/24	Thu 5/30/24	NA
19	2.2.5	NTCIP 1211	85 days	Thu 12/14/23	Tue 12/12/23	NA	0%	Fri 4/26/24	Thu 4/11/24	NA
20	2.2.6	NTCIP 1218	49 days	Wed 9/27/23	Mon 10/2/23	NA	0%	Thu 12/14/23	Tue 12/12/23	NA
21	2.3	<Future Effort>		Wed 8/31/22			0%			NA
22	<b>2.4</b>	<b>Deprecate Targeted Standards</b>	<b>120 days</b>	<b>Thu 8/10/23</b>	<b>Mon 9/25/23</b>	<b>NA</b>	<b>0% Thu 2/1/24</b>	<b>Fri 3/15/24</b>		<b>NA</b>
23	2.4.1	NTCIP 1103	120 days	Thu 8/10/23	Mon 9/25/23	NA	0%	Thu 2/1/24	Fri 3/15/24	NA
24	2.4.2	NTCIP 2101	120 days	Thu 8/10/23	Mon 9/25/23	NA	0%	Thu 2/1/24	Fri 3/15/24	NA
25	2.4.3	NTCIP 2102	120 days	Thu 8/10/23	Mon 9/25/23	NA	0%	Thu 2/1/24	Fri 3/15/24	NA
26	2.4.4	NTCIP 2201	120 days	Thu 8/10/23	Mon 9/25/23	NA	0%	Thu 2/1/24	Fri 3/15/24	NA
27	<b>3</b>	<b>Publication of Updated Standards</b>	<b>385.67 days</b>	<b>Tue 11/8/22</b>	<b>Tue 1/10/23</b>	<b>NA</b>	<b>0% Thu 8/1/24</b>	<b>Thu 7/11/24</b>		<b>NA</b>
28	<b>3.1</b>	<b>NTCIP 1201</b>	<b>160 days</b>	<b>Tue 11/8/22</b>	<b>Tue 1/24/23</b>	<b>NA</b>	<b>0% Mon 6/26/23</b>	<b>Thu 9/7/23</b>		<b>NA</b>
29	3.1.1	User Comment Period	30 days	Tue 11/8/22	Tue 1/24/23	NA	0%	Wed 12/21/22	Mon 3/6/23	NA
30	3.1.2	Comment Analysis	15 days	Thu 12/22/22	Tue 3/7/23	NA	0%	Fri 1/13/23	Mon 3/27/23	NA
31	3.1.3	WG Disposition	5 days	Mon 1/16/23	Tue 3/28/23	NA	0%	Fri 1/20/23	Mon 4/3/23	NA
32	3.1.4	Revise Draft	10 days	Mon 1/23/23	Tue 4/4/23	NA	0%	Fri 2/3/23	Mon 4/17/23	NA
33	3.1.5	WG Approval	10 days	Mon 2/6/23	Tue 4/18/23	NA	0%	Fri 2/17/23	Mon 5/1/23	NA
34	3.1.6	PreRS Package Development	10 days	Mon 2/20/23	Tue 5/2/23	NA	0%	Fri 3/3/23	Mon 5/15/23	NA
35	3.1.7	JC Approval	20 days	Mon 3/6/23	Tue 5/16/23	NA	0%	Fri 3/31/23	Tue 6/13/23	NA
36	3.1.8	SDO Ballot	40 days	Mon 4/3/23	Wed 6/14/23	NA	0%	Fri 5/26/23	Wed 8/9/23	NA
37	3.1.9	Publication	20 days	Tue 5/30/23	Thu 8/10/23	NA	0%	Mon 6/26/23	Thu 9/7/23	NA
38	3.1.10	Published Standard	0 days	Mon 6/26/23	Thu 9/7/23	NA	0%	Mon 6/26/23	Thu 9/7/23	NA
39	<b>3.2</b>	<b>NTCIP 2202</b>	<b>181.67 days</b>	<b>Tue 11/15/22</b>	<b>Tue 1/10/23</b>	<b>NA</b>	<b>0% Thu 8/3/23</b>	<b>Mon 9/25/23</b>		<b>NA</b>
40	3.2.1	User Comment Period	30 days	Tue 11/15/22	Tue 1/10/23	NA	0%	Thu 12/29/22	Mon 2/20/23	NA

NTCIP ISSI Plan B

ID	WBS	Task Name	Duration	Baseline Start	Baseline1 Start	Actual Start	% Complete	Baseline Finish	Baseline1 Finish	Actual Finish
41	3.2.2	Comment Analysis	30 days	Fri 12/30/22	Tue 2/21/23		NA	0% Fri 2/10/23	Mon 4/3/23	NA
42	3.2.3	WG Disposition	10 days	Mon 2/13/23	Tue 4/4/23		NA	0% Fri 2/24/23	Mon 4/17/23	NA
43	3.2.4	Revise Draft	16.67 days	Mon 2/27/23	Tue 4/18/23		NA	0% Tue 3/21/23	Wed 5/10/23	NA
44	3.2.5	WG Approval	10 days	Tue 3/21/23	Wed 5/10/23		NA	0% Tue 4/4/23	Wed 5/24/23	NA
45	3.2.6	PreRS Package Development	5 days	Tue 4/4/23	Wed 5/24/23		NA	0% Tue 4/11/23	Thu 6/1/23	NA
46	3.2.7	JC Approval	20 days	Tue 4/11/23	Thu 6/1/23		NA	0% Tue 5/9/23	Thu 6/29/23	NA
47	3.2.8	SDO Ballot	40 days	Tue 5/9/23	Thu 6/29/23		NA	0% Thu 7/6/23	Fri 8/25/23	NA
48	3.2.9	Publication	20 days	Thu 7/6/23	Fri 8/25/23		NA	0% Thu 8/3/23	Mon 9/25/23	NA
49	3.2.10	Published Standard	0 days	Thu 8/3/23	Mon 9/25/23		NA	0% Thu 8/3/23	Mon 9/25/23	NA
50	<b>3.3</b>	<b>NTCIP 2301</b>	<b>181.67 days</b>	<b>Tue 11/22/22</b>	<b>Tue 1/10/23</b>		<b>NA</b>	<b>0% Thu 8/10/23</b>	<b>Mon 9/25/23</b>	<b>NA</b>
51	3.3.1	User Comment Period	30 days	Tue 11/22/22	Tue 1/10/23		NA	0% Fri 1/6/23	Mon 2/20/23	NA
52	3.3.2	Comment Analysis	30 days	Mon 1/9/23	Tue 2/21/23		NA	0% Fri 2/17/23	Mon 4/3/23	NA
53	3.3.3	WG Disposition	10 days	Mon 2/20/23	Tue 4/4/23		NA	0% Fri 3/3/23	Mon 4/17/23	NA
54	3.3.4	Revise Draft	16.67 days	Mon 3/6/23	Tue 4/18/23		NA	0% Tue 3/28/23	Wed 5/10/23	NA
55	3.3.5	WG Approval	10 days	Tue 3/28/23	Wed 5/10/23		NA	0% Tue 4/11/23	Wed 5/24/23	NA
56	3.3.6	PreRS Package Development	5 days	Tue 4/11/23	Wed 5/24/23		NA	0% Tue 4/18/23	Thu 6/1/23	NA
57	3.3.7	JC Approval	20 days	Tue 4/18/23	Thu 6/1/23		NA	0% Tue 5/16/23	Thu 6/29/23	NA
58	3.3.8	SDO Ballot	40 days	Tue 5/16/23	Thu 6/29/23		NA	0% Thu 7/13/23	Fri 8/25/23	NA
59	3.3.9	Publication	20 days	Thu 7/13/23	Fri 8/25/23		NA	0% Thu 8/10/23	Mon 9/25/23	NA
60	3.3.10	Published Standard	0 days	Thu 8/10/23	Mon 9/25/23		NA	0% Thu 8/10/23	Mon 9/25/23	NA
61	<b>3.4</b>	<b>NTCIP 8007</b>	<b>181.67 days</b>	<b>Thu 12/1/22</b>	<b>Tue 1/10/23</b>		<b>NA</b>	<b>0% Thu 8/17/23</b>	<b>Mon 9/25/23</b>	<b>NA</b>
62	3.4.1	User Comment Period	30 days	Thu 12/1/22	Tue 1/10/23		NA	0% Fri 1/13/23	Mon 2/20/23	NA
63	3.4.2	Comment Analysis	30 days	Mon 1/16/23	Tue 2/21/23		NA	0% Fri 2/24/23	Mon 4/3/23	NA
64	3.4.3	WG Disposition	10 days	Mon 2/27/23	Tue 4/4/23		NA	0% Fri 3/10/23	Mon 4/17/23	NA
65	3.4.4	Revise Draft	16.67 days	Mon 3/13/23	Tue 4/18/23		NA	0% Tue 4/4/23	Wed 5/10/23	NA
66	3.4.5	WG Approval	10 days	Tue 4/4/23	Wed 5/10/23		NA	0% Tue 4/18/23	Wed 5/24/23	NA
67	3.4.6	PreRS Package Development	5 days	Tue 4/18/23	Wed 5/24/23		NA	0% Tue 4/25/23	Thu 6/1/23	NA
68	3.4.7	JC Approval	20 days	Tue 4/25/23	Thu 6/1/23		NA	0% Tue 5/23/23	Thu 6/29/23	NA
69	3.4.8	SDO Ballot	40 days	Tue 5/23/23	Thu 6/29/23		NA	0% Thu 7/20/23	Fri 8/25/23	NA
70	3.4.9	Publication	20 days	Thu 7/20/23	Fri 8/25/23		NA	0% Thu 8/17/23	Mon 9/25/23	NA
71	3.4.10	Published Standard	0 days	Thu 8/17/23	Mon 9/25/23		NA	0% Thu 8/17/23	Mon 9/25/23	NA
72	<b>3.5</b>	<b>NTCIP Security Guide</b>	<b>203.33 days</b>	<b>Fri 6/2/23</b>	<b>Tue 7/18/23</b>		<b>NA</b>	<b>0% Thu 3/21/24</b>	<b>Fri 5/3/24</b>	<b>NA</b>
73	3.5.1	User Comment Period	30 days	Fri 6/2/23	Tue 7/18/23		NA	0% Fri 7/14/23	Mon 8/28/23	NA
74	3.5.2	Comment Analysis	40 days	Mon 7/17/23	Tue 8/29/23		NA	0% Mon 9/11/23	Tue 10/24/23	NA
75	3.5.3	WG Disposition	13.33 days	Tue 9/12/23	Wed 10/25/23		NA	0% Fri 9/29/23	Mon 11/13/23	NA
76	3.5.4	Revise Draft	20 days	Fri 9/29/23	Mon 11/13/23		NA	0% Fri 10/27/23	Wed 12/13/23	NA
77	3.5.5	WG Approval	10 days	Fri 10/27/23	Wed 12/13/23		NA	0% Fri 11/10/23	Thu 12/28/23	NA
78	3.5.6	PreRS Package Development	10 days	Fri 11/10/23	Thu 12/28/23		NA	0% Tue 11/28/23	Fri 1/12/24	NA
79	3.5.7	JC Approval	20 days	Tue 11/28/23	Fri 1/12/24		NA	0% Wed 12/27/23	Fri 2/9/24	NA
80	3.5.8	SDO Ballot	40 days	Wed 12/27/23	Fri 2/9/24		NA	0% Thu 2/22/24	Fri 4/5/24	NA
81	3.5.9	Publication	20 days	Thu 2/22/24	Fri 4/5/24		NA	0% Thu 3/21/24	Fri 5/3/24	NA
82	3.5.10	Published Standard	0 days	Thu 3/21/24	Fri 5/3/24		NA	0% Thu 3/21/24	Fri 5/3/24	NA

NTCIP ISSI Plan B

ID	WBS	Task Name	Duration	Baseline Start	Baseline1 Start	Actual Start	% Complete	Baseline Finish	Baseline1 Finish	Actual Finish
83	<b>3.6</b>	<b>NTCIP 1203</b>	<b>179 days</b>	<b>Wed 9/27/23</b>	<b>Mon 10/2/23</b>		<b>NA</b>	<b>0% Mon 6/17/24</b>	<b>Thu 6/13/24</b>	<b>NA</b>
84	3.6.1	User Comment Period	30 days	Wed 9/27/23	Mon 10/2/23		NA	0% Wed 11/8/23	Mon 11/13/23	NA
85	3.6.2	Comment Analysis	25 days	Wed 11/8/23	Mon 11/13/23		NA	0% Fri 12/22/23	Wed 12/20/23	NA
86	3.6.3	WG Disposition	10 days	Fri 12/22/23	Wed 12/20/23		NA	0% Tue 1/9/24	Fri 1/5/24	NA
87	3.6.4	Revise Draft	20 days	Tue 1/9/24	Fri 1/5/24		NA	0% Tue 2/6/24	Fri 2/2/24	NA
88	3.6.5	WG Approval	5 days	Tue 2/6/24	Fri 2/2/24		NA	0% Tue 2/13/24	Fri 2/9/24	NA
89	3.6.6	PreRS Package Development	10 days	Tue 2/13/24	Fri 2/9/24		NA	0% Tue 2/27/24	Fri 2/23/24	NA
90	3.6.7	JC Approval	20 days	Tue 2/27/24	Fri 2/23/24		NA	0% Tue 3/26/24	Fri 3/22/24	NA
91	3.6.8	SDO Ballot	40 days	Tue 3/26/24	Fri 3/22/24		NA	0% Tue 5/21/24	Fri 5/17/24	NA
92	3.6.9	Publication	19 days	Tue 5/21/24	Fri 5/17/24		NA	0% Mon 6/17/24	Thu 6/13/24	NA
93	3.6.10	Published Standard	0 days	Mon 6/17/24	Thu 6/13/24		NA	0% Mon 6/17/24	Thu 6/13/24	NA
94	<b>3.7</b>	<b>NTCIP 1204</b>	<b>157.67 days</b>	<b>Thu 11/16/23</b>	<b>Fri 11/10/23</b>		<b>NA</b>	<b>0% Fri 6/28/24</b>	<b>Tue 6/25/24</b>	<b>NA</b>
95	3.7.1	User Comment Period	30 days	Thu 11/16/23	Fri 11/10/23		NA	0% Tue 1/2/24	Wed 12/27/23	NA
96	3.7.2	Comment Analysis	20 days	Wed 1/3/24	Wed 12/27/23		NA	0% Tue 1/30/24	Thu 1/25/24	NA
97	3.7.3	WG Disposition	6.67 days	Wed 1/31/24	Thu 1/25/24		NA	0% Thu 2/8/24	Mon 2/5/24	NA
98	3.7.4	Revise Draft	13.33 days	Thu 2/8/24	Mon 2/5/24		NA	0% Tue 2/27/24	Thu 2/22/24	NA
99	3.7.5	WG Approval	5 days	Wed 2/28/24	Thu 2/22/24		NA	0% Tue 3/5/24	Thu 2/29/24	NA
100	3.7.6	PreRS Package Development	6.67 days	Wed 3/6/24	Thu 2/29/24		NA	0% Thu 3/14/24	Mon 3/11/24	NA
101	3.7.7	JC Approval	20 days	Thu 3/14/24	Mon 3/11/24		NA	0% Thu 4/11/24	Mon 4/8/24	NA
102	3.7.8	SDO Ballot	40 days	Thu 4/11/24	Mon 4/8/24		NA	0% Thu 6/6/24	Mon 6/3/24	NA
103	3.7.9	Publication	16 days	Thu 6/6/24	Mon 6/3/24		NA	0% Fri 6/28/24	Tue 6/25/24	NA
104	3.7.10	Published Standard	0 days	Fri 6/28/24	Tue 6/25/24		NA	0% Fri 6/28/24	Tue 6/25/24	NA
105	<b>3.8</b>	<b>NTCIP 1209</b>	<b>30 days</b>	<b>Thu 6/20/24</b>	<b>Thu 5/30/24</b>		<b>NA</b>	<b>0% Thu 8/1/24</b>	<b>Thu 7/11/24</b>	<b>NA</b>
106	3.8.1	User Comment Period	30 days	Thu 6/20/24	Thu 5/30/24		NA	0% Thu 8/1/24	Thu 7/11/24	NA
107	<b>3.9</b>	<b>NTCIP 1211</b>	<b>45 days</b>	<b>Fri 4/26/24</b>	<b>Thu 4/11/24</b>		<b>NA</b>	<b>0% Fri 6/28/24</b>	<b>Thu 6/13/24</b>	<b>NA</b>
108	3.9.1	User Comment Period	30 days	Fri 4/26/24	Thu 4/11/24		NA	0% Fri 6/7/24	Thu 5/23/24	NA
109	3.9.2	Comment Analysis	5 days	Fri 6/7/24	Thu 5/23/24		NA	0% Fri 6/14/24	Thu 5/30/24	NA
110	3.9.3	WG Disposition	2 days	Fri 6/14/24	Thu 5/30/24		NA	0% Tue 6/18/24	Mon 6/3/24	NA
111	3.9.4	Revise Draft	3 days	Tue 6/18/24	Mon 6/3/24		NA	0% Fri 6/21/24	Thu 6/6/24	NA
112	3.9.5	WG Approval	5 days	Fri 6/21/24	Thu 6/6/24		NA	0% Fri 6/28/24	Thu 6/13/24	NA
113	<b>3.10</b>	<b>NTCIP 1218</b>	<b>138.5 days</b>	<b>Thu 12/14/23</b>	<b>Tue 12/12/23</b>		<b>NA</b>	<b>0% Fri 6/28/24</b>	<b>Wed 6/26/24</b>	<b>NA</b>
114	3.10.1	User Comment Period	30 days	Thu 12/14/23	Tue 12/12/23		NA	0% Mon 1/29/24	Thu 1/25/24	NA
115	3.10.2	Comment Analysis	5 days	Mon 1/29/24	Thu 1/25/24		NA	0% Mon 2/5/24	Thu 2/1/24	NA
116	3.10.3	WG Disposition	5 days	Mon 2/5/24	Thu 2/1/24		NA	0% Mon 2/12/24	Thu 2/8/24	NA
117	3.10.4	Revise Draft	8 days	Mon 2/12/24	Thu 2/8/24		NA	0% Thu 2/22/24	Tue 2/20/24	NA
118	3.10.5	WG Approval	10 days	Thu 2/22/24	Tue 2/20/24		NA	0% Thu 3/7/24	Tue 3/5/24	NA
119	3.10.6	PreRS Package Development	2.5 days	Thu 3/7/24	Tue 3/5/24		NA	0% Tue 3/12/24	Fri 3/8/24	NA
120	3.10.7	JC Approval	20 days	Tue 3/12/24	Fri 3/8/24		NA	0% Tue 4/9/24	Fri 4/5/24	NA
121	3.10.8	SDO Ballot	40 days	Tue 4/9/24	Fri 4/5/24		NA	0% Tue 6/4/24	Fri 5/31/24	NA
122	3.10.9	Publication	18 days	Tue 6/4/24	Fri 5/31/24		NA	0% Fri 6/28/24	Wed 6/26/24	NA
123	3.10.10	Published Standard	0 days	Fri 6/28/24	Wed 6/26/24		NA	0% Fri 6/28/24	Wed 6/26/24	NA
124	<b>4</b>	<b>Outreach Material</b>	<b>198.17 days</b>	<b>Tue 6/27/23</b>	<b>Fri 9/8/23</b>		<b>NA</b>	<b>0% Wed 6/19/24</b>	<b>Tue 6/18/24</b>	<b>NA</b>

NTCIP ISSI Plan B

ID	WBS	Task Name	Duration	Baseline Start	Baseline1 Start	Actual Start	% Complete	Baseline Finish	Baseline1 Finish	Actual Finish
125	4.1	NTCIP 1201 Summary	2.5 days	Tue 6/27/23	Fri 9/8/23		NA	0% Thu 6/29/23	Tue 9/12/23	NA
126	4.2	NTCIP 2202 Summary	2.5 days	Thu 8/3/23	Mon 9/25/23		NA	0% Tue 8/8/23	Thu 9/28/23	NA
127	4.3	NTCIP 2301 Summary	2.5 days	Thu 8/10/23	Mon 9/25/23		NA	0% Tue 8/15/23	Thu 9/28/23	NA
128	4.4	NTCIP 8007 Summary	2.5 days	Thu 8/17/23	Mon 9/25/23		NA	0% Tue 8/22/23	Thu 9/28/23	NA
129	4.5	NTCIP Security Guide Summary	2.5 days	Thu 3/21/24	Fri 5/3/24		NA	0% Mon 3/25/24	Tue 5/7/24	NA
130	4.6	NTCIP 1203 Summary	2.5 days	Mon 6/17/24	Thu 6/13/24		NA	0% Wed 6/19/24	Tue 6/18/24	NA
131	4.7	NTCIP 1204 Summary	2.5 days	Thu 6/6/24	Mon 6/3/24		NA	0% Tue 6/11/24	Wed 6/5/24	NA
132	4.8	NTCIP 1218 Summary	2.5 days	Tue 6/4/24	Fri 5/31/24		NA	0% Thu 6/6/24	Tue 6/4/24	NA