

ID	Proj Task	Task Name	Duration	Start	Finish	2021	Half 1, 2022					Half 2, 2022					Half 1, 2023					Half 2, 2023				
						O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J
1		<b>Multimodal and Accessible Transportation Standards and Vulnerable Road User Cybersecurity Support</b>	<b>674 days</b>	<b>Thu 9/23/21</b>	<b>Tue 4/23/24</b>																					
2		<b>Project Authorization to Proceed</b>	<b>1 day</b>	<b>Thu 9/23/21</b>	<b>Fri 10/22/21</b>																					
3	1	<b>Project Management</b>	<b>487 days</b>	<b>Tue 10/19/21</b>	<b>Wed 8/30/23</b>																					
14	2	<b>Cybersecurity and Privacy Analysis for Vulnerable Road Users</b>	<b>104 days</b>	<b>Thu 6/16/22</b>	<b>Tue 11/8/22</b>																					
15	2.1	Develop VRU Cybersecurity and Privacy Risks White Paper	60 days	Thu 6/16/22	Tue 9/27/22																					
16	2.2	Deliver Draft VRU Cybersecurity and Privacy Risks White Paper [PWS Deliverable]	0 days	Tue 9/27/22	Tue 9/27/22																					
17	2.3	USDOT Review and Comment on VRU Cybersecurity and Privacy Risks White Paper	15 days	Wed 9/28/22	Tue 10/18/22																					
18	2.4	Update VRU Cybersecurity and Privacy Risks White Paper based on USDOT Comments	15 days	Wed 10/19/22	Tue 11/8/22																					
19	2.5	Deliver Final VRU Cybersecurity and Privacy Risks White Paper [PWS Deliverable]	0 days	Tue 11/8/22	Tue 11/8/22																					
20	3	<b>Developing Multimodal and Accessible Transportation Use Cases</b>	<b>141 days</b>	<b>Wed 2/23/22</b>	<b>Wed 9/7/22</b>																					
21	3.1	<b>MAT Use Case Review</b>	<b>81 days</b>	<b>Wed 2/23/22</b>	<b>Wed 6/15/22</b>																					
22	3.1.1	Review Existing MAT Use Cases	20 days	Wed 2/23/22	Tue 3/29/22																					
23	3.1.2	Develop MAT Use Case Review Document	20 days	Wed 3/30/22	Tue 4/26/22																					
24	3.1.3	Deliver Draft MAT Use Case Review Document [PWS Deliverable]	0 days	Tue 4/26/22	Tue 4/26/22																					
25	3.1.4	USDOT Review and Comment on MAT Use Case Review Document	15 days	Thu 5/5/22	Wed 5/25/22																					
26	3.1.5	Update MAT Use Case Review Document based on USDOT Comments	15 days	Thu 5/26/22	Wed 6/15/22																					
27	3.1.6	Deliver Final MAT Use Case Review Document [PWS Deliverable]	0 days	Wed 6/15/22	Wed 6/15/22																					
28	3.2	<b>MAT Use Cases</b>	<b>60 days</b>	<b>Thu 6/16/22</b>	<b>Wed 9/7/22</b>																					
29	3.2.1	Develop MAT Use Cases	30 days	Thu 6/16/22	Wed 7/27/22																					
30	3.2.2	Deliver Draft MAT Use Cases [PWS Deliverable]	0 days	Wed 7/27/22	Wed 7/27/22																					
31	3.2.3	USDOT Review and Comment on MAT Use Cases	15 days	Thu 7/28/22	Wed 8/17/22																					

