
ID Task Name

1 ATC API Standard Development
2 Phase 1 - Requirements Gathering
3 Project Planning and Preparation
4 Prepare Phase 1 Draft Project Plan

5 Meeting Preparations

6 WG Mtng - Project Planning

7 Mtng Follow-Up (Revise Project and Outline)

8 Phase 1 Notice to Proceed
9 Working Group Draft - System API
10 Initial Sys API WG Draft (ConOps,  Req, T-Matrix)

11 WG Review of Sys API WG Draft

12 Telecon - Address WG Comments on Sys API WG Draft

13 Update Sys API WG Draft

14 Working Group Draft - Device and Manager APIs
15 Initial Dev/Man APIs WG Draft  (Req, T-Matrix)

16 WG Review of Initial Dev/Man APIs Draft

17 WG Mtng - Address WG Comments on Dev/Man APIs WG Draft

18 Update Dev/Man APIs WG Draft

19 Prepare Phase 2 Project Plan

20 User Comment Draft #1
21 Present UCD #1 to Joint Committee / Mtng

22 SDOs Solicit User Comments on UCD #1

23 Collect and Summarize User Comments on UCD #1

24 Dispose Of User Comments on UCD #1/ Mtng [ WG TRAVEL]

25 Phase 1 Design, Prototype, Integrate, Test, V&V, Revise
26 Device and Manager Group A
27 Prototype and Test Group A (Text User I/F - Vanteon)

28 WG Review Group A

29 Telecon - Address WG Comments on Group A

30 Update WG Draft for Group A

31 Phase 2 - Develop and Publish
32 Phase 2 Notice to Proceed
33 Revise API SRS Per API WG/User Comments

34 Revise TUI Functional Spec per WG/User Comments (Vanteon)

35 Revise Text User I/F based on WG and User Comments (Vanteon)

36 Prepare Draft API Standard based on Revised SRS and TUI

37 WG Review of Draft API Standard

38 Telecon - Address WG Comments on Draft API Standard

39 Update Draft API Standard Based on Telecon

40 Develop Test Plan For FIO Software (C1 Travel)

41 Acquire Test Equipment

42 Phase 2 Design, Prototype, Integrate, Test, V&V, Revise
43 Device and Manager Group B (Func Spec/FIO Man/Scheduler)
44 Prototype and Test Group B (Func Spec/FIO Man/Scheduler) (C1 Travel)

45 Deliver Group B S/W and Function Spec

46 WG Review Group B

47 Telecon - Address WG Comments on Group B

48 Update Group B

49 Update Draft API Standard for Group B

50 Device and Manager Group C (Update FS, 2070-2A, -8, -2N)
51 Prototype and Test Group C (Update FS, 2070-2A, -8, -2N) (C1 Travel)

52 Deliver Group C S/W and Revised Function Spec

53 WG Review Group C

54 Meeting - Address WG Comments on Group C

55 Update Group C

56 Update Draft API Standard for Group C

57 Device and Manager Group D (Update FS, BIU, MMU)
58 Prototype and Test Group D (Update FS, BIU, MMU) (C1 Travel)

59 Deliver Group D S/W and Revised Function Spec

60 WG Review Group D

61 Telecon - Address WG Comments on Group D

62 Update Group D

63 Update Draft API Standard for Group D
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64 Device and Manager Group E (Update FS, SIU, CMU)
65 Prototype and Test Group E (Update FS, SIU, CMU) (C1 Travel)

66 Deliver Group E S/W and Revised Function Spec

67 WG Review Group E

68 Telecon - Address WG Comments on Group E

69 Update Group E

70 Update Draft API Standard for Group E

71 User Comment Draft #2
79 Recommended Standard
80 Complete Recommended Standard

81 SDR Preparation

82 Joint Mtng - Present to Steering Committee [Teleconference]

83 Prepare for Final Balloting

84 Final Ballot

85 Letter Ballot Comment Disposition

86 Final Distribution

87 Technical Coordination With Other Standards
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